
CIC tt : 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE 03-JAN-2007 ' BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)
CUSTOMER ORDER NUMBER DW96941975 REV. MAN

(DIAMOND ALKALI (TA RI/FS) 105297 BZ694
(EPA 530

PAGE NO. 001
ACCOUNTS OF

D.O. VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY.
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

27034869
PARTIAL tt 47 Ol-DEC-2006 THRU 03-JAN-2007

BILLING OFFICE (SEND REMITTANCE TO):

USAGE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MAR 6 2007

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

INHOUSE - LABOR
INHOUSE - LABOR
INHOUSE - LABOR
REIMBURSABLE - INSIDE CORPS

000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$9,380.23

DESCRIPTION

DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR
WORK PERFORMED BY OTHER COE EST

PAYMENT DUE DATE 02-FEB-2007

SUBTOTAL

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$9,380.23

$2,780.19
$859.33

$5,054.87
$685.84

$9,380.23

$.00

$9,380.23

:3&b.0n~

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$11,706,000.00
$9,445,161.20
$9,435,780.97

$9,380.23
$.00
$'.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

99282



PM-ES 2/8/2007

Progress Report for EPA Region II

Site:

Bill No.:

Reporting
Period:

Diamond Alkali, Operable Unit 3, Passaic River Study PI
Expansion, New Jersey

27034620

Partial #47

From:

December 1 , 2006

IAG No.:
NWK

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:
January 3, 2007

lase: RI/FS,OU3

IAG Expiration Date:
12/31/10

EPA RPM
Alice Yen/Tom Taccone

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker

Work Performed

This Period On 4 Dec 06, provided all final proposal documents, revised award fee evaluation and approval for contracting to

award contract modification. On 14 Dec 06, TO 2, modification 3 was awarded, with an obligation total of

$914,829.00.

On 5 Dec 06, the final Award Fee Evaluation for period 1 Jul 06 through 30 Sep 06 was forwarded to MPI.

Coordinated with ERDC, Billy Johnson, to conduct review of HQ1 flood analysis. Funds totaling $5,000 were

provided to for this review. On 18 De 06, technical review comments were received on the flood analysis.

Coordinated with ERDC (Dave Richards), concerning the potential use of super computers to support the current

modeling effort. On 5 Dec 06, discussed the project needs with him and provided feedback and contact information

to E. Naranjo for information and possible action.

Review of Progress Report/BSF #47 and corrections provided to L. Warner on 22 Dec 06 with follow-up

conversation, and additional corrections provided on 27 Dec 06. Corrections made and revised versions were

uploaded into PREinis.

Updated the bum rate table with MPI to reflect additional FFS task details in projected funding needs.

(Open). Coordination for transfer of field facility. Awaiting schedule for ENSR to perfonn sampling. However, the

lease will be allowed to expire if PRP group does not want to keep the facility and take over the current lease.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG-

1975.

(Action closed this period). BSF for Task Order 0011; corrections have been made and the BSF estimated cost at

completion does not exceed the obligated amount on this task order. Remaining work will be performed by HQ1 and

once billing has been complete, the process to begin closeout of this task order will begin.

KeyMsxthgsmsPeriod Regular project progress calls and specific task progress calls

Key Contract Mfestones

Conp&edtDDals

Prior to 1 Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325,262; WAD 3. '

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

1 Dec 03 - Task Order 0011 /Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

2 Feb 04 - Task Order 0011/Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 - Task Order 0011 /Modification 4 awarded for $ 155,206 (obligated).

1975 BILL 46-2006 OEC_PASSAICOOC
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PM-ES

Progress Report for EPA Region II

Key Comrart Mfestenes

CornplelBdtoDatsfconf

27 Aug 04 - Task Order 0011/Modification 5 awarded tor $ 1,313,167 (obligated).

13 & 14 Jan 05 - Contract Negotiations with M P! - WADs 4-7.

31 Mar 05 - Task Order 0011 /Modification 6 awarded for $926,281 (obligated).

5,9, 10 & 11 Aug 05 - Contract Negotiations with MPI - WADs 4-7

30 Aug 05 -Task Order0011/Modification 7 awarded for$3,800,148 (obligated).

15 Dec 05 - Task Order 0011 /Modification 8 awarded for $949,982 (obligated).

6 & 8 Mar 06 - Contract Negotiations with MPI - New Contract base Task Order (TO)

31 Mar 06 - Contract W912DQ-06-D-0006; Task Order 0002/Base Contract awarded for $999,448 (obligated).

31 Aug 06 - Task Order 0002/Modification 1 awarded for $947,081 (obligated).

3 Nov 06 - Tusk Order 0002/Modification 2 (administrative - no cost change).

16 Nov 06 - Contract Negotiations with MPI - Task Order 0002/Modification 3

14 Dec 06- Task Order 0002/Modification 3 awarded for $914,829 (obligated)

Contract*Actons/

Project Management/Community Involvement:

• Participation in telephone conference calls with EPA, COE and internal consultant team members. Preparation of
Progress Reports, and Budget Schedule Forecast.

Early Final Action

• On 6 Dec 06, attended comment meeting with agencies to discuss Pre-draft FFS/EFA comments.

• Evaluation of addressing agency comments on FFS; development of memorandum for potential approaches to evaluate
PRGs and recontamination issues; BAT preparing COPC/COPEC screening memorandum and preparing stand alone
CSM.

• HQI continued with cap erosion analysis and submitted preliminary results to MPI for review on 22 Dec 06. Further
detail is provided in MPI Progress Report #48.

Technical Studies and Investigations:

High/Low Resolution Coring.

• On 15 Dec 06, validation of large volume water column samples, high resolution coring data (w/out non-selected hi-rcs.
cores) and SPMD extract data completed. On 18 Dec 06, meeting held with EPA and PRPs to discuss data transfer.

Planning Documents:

Modeling/Hvdrodvnamic:

HQI continuing with preparation of the LPR and NB integrated calibration report. Tasks included performing
sensitivity runs with model calibration parameters and conducting grid convergence tests.

Modeling/Sediment Transport:

• On 13 Dec 06, the ECOM/SEDZLJ code and test bed delivered to EPA (E. Hayter) for review. HQI floatation and
coagulation approach development etfort ongoing.

PREmisAVebsite/Misc.:

• Field Facility Transfer. 1DW Disposal currently on hold pending decision from EPA on material designation.

2 OF 6
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PM-ES 2/8/2007

Progress Report for EPA Region II

Projected Work, Meetings Milestones through next FY.

Nnwdiive

Matngs

Key/VHestones

^olhcomg

* Mid-to-long range activities and milestones are dependent on the current discussions between EPA and the PRP group.

The funding and allocation among tasks will be determined after the AOC is signed. Anticipate both schedule and task

funding update as a result of these ongoing negotiations.

• FFS Evaluation. Draft EFA/FFS scheduled for release to workgroup in Mav 2007.

• Hi/Low Res Cores. Validation completed 15 Dec 06. All data to be made available to PRP Group during January

2007.

• Draft Hydrodvnamic Model Calibration Report. Anticipate final document in March 2007.

• Sediment Transport Model: Not fully funded, initial tasks completed for review (SEDZLJ incorporation into ECOM).

Anticipate transfer of this mode] work to the PRPs.

• Risk Assessment and Problem Formulation work on hold; anticipate future work to be pufonned by PRPs.

• Draft FSP 2 submitted in June 2006. Further efforts are not funded.

• Work Plans -Oversight. Anticipate some revision to existing WPs by PRP group with review of documents by MPI

and team. Details/schedule to be determined

• Ficldwork 2007. Anticipate an effort for MPI and team to provide lleldwork oversight during FY07. Details/schedule
to be determined.

• PMP Update. Following EPA/PRP negotiations and signed AOC. anticipate PMP revision with restructuring of tasks.

cost estimates and CERCLA/WRDA task breakdowns (from 14 Nov 06 I'M meeting).

• Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate parties.

• Workgroup meetings and in-progrcss meeting with agencies, TAG members and stakeholders as appropriate.

• EFA/FFS meetings as appropriate and coordination with NJDEP and NY District Coips to continue.

• EFA/FFS - Draft document currently scheduled for distribution in May 2007.

• Award of Modification 0004 to contract Task Order 0002 scheduled for March 2007.

Issues

TacMcah Dundee Dam Sampling by USGS (outstanding from previous reports). Will retain as a technical issue unti l the

sampling has begun or is cancelled. Sampling likely cannot occur until spring due to access issues.

EPA decision necessary for IDW disposal (as a listed or a non-hazardous waste). Decision needed NLT 1 Mar 07.

Number of EFA/FFS comments - 3 meetings held to discuss large number of comments. Numerous additional tasks

are proposed to assist in response to these comments.

S^eoUe The EFA/FFS schedule for delivery in May 2007 is dependent upon timely receipt of information from NJDEP and
timely contract award in March 2007.

Anticipate schedule revisions after PRP negotiations are complete and long-ninge future funding plan is finalized. In

the interim, the funded deliverables are in mostly in support of the EFA (including Dundee Lake sampling). Other,

unfunded tasks are not updated on the schedule.

Fining: • Additional costs will be incurred to address the changes proposed to the pre-clraft FFS; MPI to provide cost summary

table outlining these changes.

• Funding required by late Feb or early March to ensure timely award.

• Longer term funding needs and date of receipt are dependent on completion of AOC negotiations.
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PM-ES 2/8/2007

Progress Report for EPA Region II

IAG Summary
Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1.000,000

50,000

156,000

1,500,000

50,000

1,000,000

4,000,000

1 ,000,000

1 ,000,000

1,000,000

950,000

0

0

0

0

0

0

0

0

0

0

0

Initial

1

2

3

4

5

6

7

8

9

A

9/24/02

9/11/03

4/15/04

8/11/04

9/17/04

12/21/04

8/17/05

11/30/05

3/3/06

8/23/06

11/28/06

-

- •

-

-

-

-

-

-

-

-

"

-

'

-

-

-

-

-

-

-

-

~

$1,000,000

$ 1 ,050,000

$ 1 ,206.000

$ 2,706,000

$2,756,000

$3,756,000

$7,756,000

$8,756.000

$9,756,000

$10,756,000

$11,706,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $ 175,000
Amendment 2 - allocation of funds is: Piocurement total = $ 1,081,000; Personnel $ 125,000.
Amendment 3 - allocation of funds is: Procurement total = $2,381,500; Personnel = $274,500
Amendment 4 - allocation of funds is: Piocuranent total = $2,431,500; Peisonnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3,331.500; Personnel = $424,500
Amendment 6 -allocation of funds is: Procurement total = $6.831,500; Personnel = $924,500
Amendment 7 - allocation of funds is: Procurement total = $7,781,500; Personnel/M&S Fee = $974,500
Amendment 8 - allocation of funds is: Pixjcurement total = $8,781,500; Personnel/M&S Fee = $974,000
Amendment 9 - allocation of funds is: Procurement total = $9,731,500; Personnel/M&S Fee = $ 1,024,500
Amendment A - allocation of funds is: Procurement total = $ 10,646,500; Personnel/M&S Fee = $ 1,059,500
Total funding from PRP account - $9,500,000 (Amendments #3, #5, #6. #7, #8 and #9)

4OF6
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PM-ES

Progress Report for EPA Region I
2/8/2007.

Expenditures: USAGE and Contract
Summary of Funds Spent Per Activity & Funding Remaining

Description

Contract - Task Order 001 1

Contract - Task Order 0011 /Mod 2Note 1

Contract - Task Order 001 1 /Mod 3

Contract - Task Order 001 1 /Mod 4

Contract - Task Order 001 1 /Mod 5

Contract - Task Order 001 1 /Mod 6

Contract - Task Order 001 1 /Mod 7

Contract -Task Order 0011 /Mod 8

Contract - Task Order 0002

Contract - Task Order 0002/Mod 1

Contract - Task Order 0002/Mod 3Note4

Contract Dollars Available

Subtotal! - Summary of Contracts

Kansas City Corps In-House Labor/Travel Note2

Superfund M&S Fee

MIPR/ERDC - Sedflume Note3

MIPR/ERDC - P. Schroeder/FFS Cap Design
Review

MIPR/ERDC - M. Dortch/HD Model Review

MIPR/ERDC - B. Johnson/Flood Calc. Review

Grand Total - Contract/Corps

Funds for
Activity

$325,262.00

$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$949,982.00

$999,448.00

$947,081.00

$914,829.00

$0.00

$10,928,476.00

$650,970.50

$110,253.50

$3,800.00

$7,500.00

$5,000.00

$11,706,000.00

Funds
Disbursed this

Month

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$.0.00

$0.00

$0.00
'

$0.00

$8,694.39

$0.00

$0.00

$685.84

$0.00

$0.00

$9,380.23

Funds
Disbursed to

Date

$325,262.00

$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$650,242.13

$999,448.00

$35,781.20

$0.00

- , >-

$8,802,607.33

$402,115.08

$126,416.61

$110,253.50

$3,768.68

$0.00

$0.00

$9,445,161.20

Funds
Remaining

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$299,739.87

$0.00

$911,299.80

$914,829.00

$2,125,868.67

$122,438.81

$0.00

$31.32

$7,500.00

$5,000.00

$2,260,838.80

Note 1: Task Older 001 I/Mod I was administrative in nature; date extension and small change in fee/work stmeture of dollars (total dollars did not change).
Note 2: Funds Disbursed to Date in this row include a historical MIPR charge of $2,646.09.
Note 3: MIPR closed 30 Sep 06; remaining funds ($3,246.50) moved back into available labor/M&S fund pool.
Note 4: Task Order 0002/Mod 2 was administrative in nature; correction to fee allocation with no total change in amount obligated.

5 OF 6
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PM-ES 2/8/2007

Progress Report for EPA Region I

Contract Obligations/Deobligations Plan (FY03-FY06 estimates)

Contract

DACW41-02-D-0003
DACW4I-02-D-0003

DACW41-02-D-0003

DACW4I-02-D-0003

DACW4I-02-D-0003

DACW4I-02-D-0003

DACW4I-02-D-0003

DACW41-02-D-0003
W912DQ-06-D-0006

W9I2DQ-06-D-0006

W9I2DQ-06-D-0006

Planned Obligation

$300,000
$1,000,000

$500,000

1,200,000

$900,000

. $3,500,01)0

$950,000
$1,000,000

$900,000

$915,000

Date

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

2/15/05

8/15/05

11/15/05
3/31/06

8/15/06

12/15/06
Total Funds Obligated Task Order 00 1 1 /Task Order 0002

Actual Obligation

$325,262.00
$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$ 949,982.00
$999,448.00

$947,081.00

$914,829.00
$10.928,476.00

Date

3/11/03
12/1/03

2/2/04

4/15/04

8/27/04

3/31/05

8/30/05

12/15/05
3/31/06

8/31/06

12/14/06

Notes

New task order awarded; Task Order 00 1 1 ( W AD 3).
Total negotiated amount is$I, 187,91 1.00 of which
$502,836.00 was obligated (WADs 4 & 5).
Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 fieldwork and FSP
and associated document preparation.
Funding to finalize fieldwork documents and
planning/preparations.
High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.
Funding to continue through April 2006.
Additional funds for. IRM, Modeling and Risk
Assessment work to continue.
Additional fund for FFS, Modeling and Risk
Assessment work and project management support.
Additional Funds for FFS/Dundec Dam Sampling

IAG Scope of Work Summary (block 13 of IAG)

Base IAG: This amendment obligates $ 1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Supcrfund Site (EPA ID: NJD980528996)

IAG Amendment # I and #4 Scope of Work Summary (block 13 of I AC)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50.000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $ 156,000 (#2); 1,500,000 (#3); of Special Account Funds to the Engineers - Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996)

I AC Amendment #5. #6. #7, #8. #9 and A Scope of Work (block 13 of I AC)

This amendment obligates $ 1.000,000 (#5); $4,000,000 (#6); $1,000,000 (#7); $ 1,000,000 (#8) and $ 1,000,000 (#9) to the U.S. Army Corps of
Engineers-Kansas City District to perform activities in support of RI/FS, Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site
(EPAID:NJD98()528996).

Project Delivery Team

Mam;

Beth Buckruckcr

Justin Cofer
Robert Nunn
Dawn Wade
Ed Bristow

Contact Information

(816)389-3581
Cell: (8 16) 695-5797

(816)389-3805
(816)389-3837
(816)389-3721
(816)389-3583

ResponsSOt/

Project Manager

Contract Specialist
Contracting Officer
Attorney
COR

Elizabeth Buckrucker
Project Manager

Date: Fcbruaiy 8, 2007

1975_BIU_ 46 - 2006_DEC_PASSAIC DOC
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sfcr.2.1.4 573

IAG Number: DW96941975

MONTHLY REPORT FOR DECEMBER 2006

STATEMENT OF CHARGES FOR PERIOD:

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI. NJ

Revised Reimbursable

(96X3122)

Direct Fund Cite IAG Totals

(96X3122)

Page: 1

Date: 12-JAN-2007

Total Funds Authorized: $11,706,000.00 $11,706.000.00

Less Total Expenditures: (-)

Less Undelivered Orders: (-)

Less Commitments: {-)

$9.445,161.20

$2,138,399.99

$73,189.12

$0.00

$0.00

SO.00

$9,445,161.20

$2.138.399.99

$73,189.12

Funds Available Balance: $ 4 9 , 2 4 9 . 6 9 $0.00 $49 ,249 .69

BILLING ACTIVITY (96X3122):

Bill Number 27034869

Funds Expended During Report Period:

Total Billed to Date:

$9,380.23

$9,445,161.20

Direct Fund Cite Payments :

Funds Expended During Report Period:

Total Expended to Date:

$0.00

$0.00



sfcr.2.1.4

IAG Number: DW9S941975

Bill Number: 27034869

Bill Invoice Date: 03-JAN-2007

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Page: 2

Date: 12-JAN-2007

Budget Categories

a Personnel

to Fringe Benefits

c Travel

d Equipment

e Supplies

£ Procurement

g Const ruet ion

h Other

i Total Direct Charges

j Total Indirect Charges

Labor Breakout for Month:

Individual

ELIZABETH BUCKRUCKER

JUSTIN COFER

ROBERT R NUNN

MARI T SHANNON

TOTAL LABOR:

Costs for

Current Month

$3,303.82

$1,751.05

$0.00

$0.00

$0.00

$0.00

$0 . 00

$685.84

$5, 740 . 71

$3,639.52

$9,380.23

Function

HTRW PROJECT MANAGER

CONTRACT SPECIALIST

CONTRACT SPECIALIST

CONTRACT SPECIALIST

Prior Month's

Summary

$137,511.36

$71,553.24

' $33, 186.13

$0.00

$0.00

$8,802,607.33

$0.00

$242. 399.04

$9,287,257.10

$148.523.87

$9,435.780,97

Hours

65.00

13.00

1.00

4 .00

83.00

Project Costs

to Date

$140,815.18

$73,304 .29

$33, 186.13

$0.00

$0.00

$8,802,607.33

$0.00

' $243.084.88

$9,292,997.81

$152,163.39

$9,445,161.20

Labor

Amount

$7,369.06

$880.27

$99.47

$345.59

$6, 694.39

E N D O F R E P O R T 12-JAN-2007 - 12:23 SID GSCEFMP1



FY06 

Bill Number"=> 37 38 

Hem J an-06 Feb-06 

Travel Expenses -382.50 1,332.00 

Other: Re production ServicesJMIPRs for Labor 1,270.05 0.00 
Oepartmenlal Overhead 1,746.35 713.37 

Genera VAdmlnlsiJ"ative Overhead 733.47 299.61 
Labor 3,492.66 1.426.70 
SUperfund M&S Fee 0.00 46,657.49 

USAC E Labor/Travel & M&S Fee; monthly 6,860.03 50,429.17 

Cumulative USACE Labor/Travei/M &S Fee: 441 ,168.13 491 ,597.30 

lAG Funding Received/Personn el : 

lAG Funding Received/Contract: 

Contracts Aw arded 

Contract Disburs ements ; monthly (ln voicedfPaid) 0.00 0.00 
Cumulative Contract Disbu sements 4,929,882.69 4,929,882.69 
Cumul ative Invoiced; Iabar and contract 5,371,050.82 5,421 ,4 79.99 

Remai ning lAG $$ 247,713.87 197,284.70 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941976; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

39 40 41 42 43 

Mar-06 Apr-06 May-06 J un-06 Jul-06 

0.00 1,132.90 0.00 1,088.15 1,109.82 

0.00 0.00 0.00 0.00 0.00 

2,226.84 3 ,228.33 3,453.09 2,438.45 2,778.89 

935.26 1,322 .32 1,394.51 984.75 1,122.23 

4,453 .66 6,296 .77 6,640.55 4,689.29 5,343.98 

0.00 0.00 22,045.31 0.00 0.00 

7,615.76 11,980.32 33,533.46 9,200.64 10,354.92 

499,213.06 51 1,193.38 544,726.84 553,927.48 564,282.40 

1,000,000.00 

999,448.00 

492,225 .33 1,219,724.15 367,373.99 0.00 0.00 

5,422 ,108.02 6,641 ,832 .17 7,009,206 .16 7,009,206.16 7 ,009,206.16 

5,921 ,321.08 7,153,025.55 7,553,933.00 7,563,133.64 7,573,488.56 

190,220.94 178,240.62 144,707.1 6 135,506.52 125,i51.6C 

Lower Passaic River Restoration Project 

FY07 

44 45 45 

Aug-06 Sep-06 Oct-06 

0.00 0.00 0.00 

0.00 0.00 0.00 

3,232.20 4,478.77 2,705.88 

1,305.32 1,808.76 836.36 

6,215.77 8,613.05 4,919.79 

0.00 19,067.83 0.00 

10,753.29 33,968.41 8,462.03 

575,035.69 609,004.10 617,466.13 

50,000.00 

950,000.00 

947,081 .00 

139,574 .89 0.00 1,317,254.75 

7 ,148,781.05 7,148,781.05 8,466,035.80 

7,723,816.74 7,757,785.15 9,083,501.93 

157,317.31 133,348.90 124,886.87 

46 

No v-06 

1,418.55 

3,082.84 

3,583.36 

1,107.58 

6,51 5.18 

0.00 

15,707.51 

633,173.64 

35,000.00 

915,000.00 

336,571.53 

8,802,607 .33 

9,435,780.97 

1,059,179.36 

Thru: 3 Jan 07 
Partial Bill #47 

47 

Dec-07 Totals 

0.00 33,186.1 3 

685.84 11 6,668.27 

2,780.19 105,512.70 

859.33 46,650.69 

5,054.87 214,11 9.47 

0.00 126,416.61 

9,380.23 

642,553.87 642,553.87 

1,059,500.00 

10,646,500.00 

914 ,829.00 10,928,476.00 

0.00 ·9,802,607 .33 

8,802,607.33 

9,445,161.20 

134,970.13 

I- lAG Funding - c umulative Contract Disbusements - cumulative Invoiced: labor and contract - Cumulative USAGE Labor/TraveUM&S Fee: ..,._Projection of Invoiced Expenses I 
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Total lAG Amount==> 

lAG 1975 Summary_Dec 06.xls 
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Updated: 7 feb 07 
Expenses shown for CY06/CY07 


